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Project Overview - I-285/SR 400
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Project Overview - SR 400 CD
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Project Current Status

» Environmental Assessment (EA) for interchange project and EA
Re-evaluation for CD project are underway. Both are anticipated
to be completed in May 2015.

» Traffic Volumes approved

» Concept work underway

» Right-of-Way acquisition for CD project continuing
» SUE for both projects is underway

» Preparing for Industry Forum

» December 2015 selection of Best Value Proposal
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